
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:43 PM

Run date

Time

Reviewer: Liu, Tai-Lin 18-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 065 Date: 06-Apr-2010 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: Over Time: 02:00

Const Calendar Day: 210

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Work description.

1. Pull OBG L3W toward OBG L2W by high strength rods and jack installed on the OBG inner webs.
Decrease the distance between L2W and L3W from 740mm to 30mm.

2. Install the temp. seismic stops on the north supports of the OBG Lift L3W. All bolts on these two
seismic stops have been inspected for snug tight and pre-tension turn offs. Inspection log has been signed
by both contractor's engineer and department's engineers.

3. Jacking OBG 3W for alignment and shimming.

4. Jacking pressures for floating OBG 3W are:

Jacking pressure of OBG Lift L3W
===========================:

Support Location Jack Number Jacking Pressure (Stable Pressure)
================ =========== ===========================

NW: 05 3000 psi
NE: 09 1200 psi
SW: 34 1900 psi
SE: 27 2100 psi

5. Dis-engage push frame from L3W cradle frame.

6. Install side working platform for welders at the filed-splicing location at side of OBG Lifts.

7. Bolt splicing crossbeam 02 and OBG Lifts L3W and L3E.

8. 2 surveyors work on top of OBG deck to adjust the OBG box.

056 W-L03-OBG.056

Attachment
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Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 065 Date: 06-Apr-2010 Tuesday

Shimming the OBG L3W Bolt Splicing Crossbeam 02 and OBG Lift L3W
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